



## MILLENNIUM CHALLENGE ACCOUNT – CABO VERDE II

### LIST OF CONTRACTS AWARDED DURING 2014

---

#### JANUARY 2014

---

➤ **EXPERT PAINEL MEMBERS FOR LAND MANAGEMENT INFORMATION AND TRANSACTION SYSTEM DESIGN REVIEW**

Procurement method used: ICS  
Firm/Consultant: John Robert Leckie  
Aprox. Amount USD: 3.140  
Date of Signature: January 06, 2014  
Duration: 5 days

➤ **EXPERT PAINEL MEMBERS FOR LAND MANAGEMENT INFORMATION AND TRANSACTION SYSTEM DESIGN REVIEW**

Procurement method used: ICS  
Firm/Consultant: Hendrik Jaccob ( Rik) Ebbeling  
Aprox. Amount USD: 3.140  
Date of Signature: January 06, 2014  
Duration: 5 days

➤ **EXPERT PAINEL MEMBERS FOR LAND MANAGEMENT INFORMATION AND TRANSACTION SYSTEM DESIGN REVIEW**

Procurement method used: ICS  
Firm/Consultant: João Paulo Da Fonseca Hespanha de Oliveira  
Aprox. Amount USD: 3.140  
Date of Signature: January 06, 2014  
Duration: 5 days

➤ **TECHNICAL ASSITANCE ON PREPARATORY SERVICES ENVIRONMENTAL SOCIAL & GENDER SCREENING TOOLS AND RESETTLEMENT POLICY FRAMEWORK – ADDENDUM Nº 1 – MODIFICATION & EXTENTION OF THE CONTRACT**

Procurement method used: NA  
Firm/Consultant: Cardno Emerging Markets Ltd.  
Aprox. Amount USD: NA  
Date of Signature: January 24, 2014  
Duration: 4 months

➤ **LEGAL & PROCEDURAL STUDY and RECOMMENDATIONS AND DISPUTE RESOLUTION – ADDENDUM Nº 1 - MODIFICATION OF DELIVERABLES SCHEDULE**

Procurement method used: NA  
Firm/Consultant: Miguel Sousa Ramos  
Aprox. Amount USD: NA  
Date of Signature: January 27, 2014  
Duration: 3 months

➤ **FINANCIAL MANAGEMENT SYSTEM (SOFTWARE)**

Procurement method used: DC  
Firm/Consultant: GFA B.I.S GmbH  
Aprox. Amount USD: 108,566  
Date of Signature: January 31, 2014  
Duration: 4 years

---

---

**FEBRUARY 2014**

➤ **UNBUNDLING WATER DISTRIBUTION AND BULK WATER/ENERGY BUSINESSES OF ELECTRA – (ADDENDUM Nº 2 – MODIFICATIONS OF DELIVERABLES SCHEDULE)**

Procurement method used: NA

Firm/Consultant: PROPLANO – Gabinete de Estudos e Projectos, Lda./ECOSPHERE – Consultores em Ambiente e Desenvolvimento, Lda./ECOSERVIÇOS – Gestão de Sistemas Ecológicos Lda.

Aprox. Amount USD: NA

Date of Signature: February 24, 2014

Duration: 4 weeks

---

➤ **TECHNICAL ASSISTANCE FOR FOUNDATIONAL SPATIAL DATABASE – ADDENDUM Nº 1 – MODIFICATION OF THE DELIVERABLE SCHEDULE**

Procurement method used: NA

Firm/Consultant: ESRI – Portugal – Sistema de Informação Geográfica, SA

Aprox. Amount USD: NA

Date of Signature: February 27, 2014

Duration: 11 weeks

---

**MARCH 2014**

---

➤ **BANKING AND FINANCIAL SERVICES**

Procurement method used: Limited Bidding

Firm: Banco Espírito Santo Cabo Verde, S.A.

Aprox. Amount USD: NA

Date of Signature: March 10, 2014

Duration: Period of the Compact

---

➤ **INDIVIDUAL CONSULTANT TO PROVIDE TECHNICAL ASSISTANCE TO WASH & M&E PROJECT - ADDENDUM Nº2 (TIME EXTENSION)**

Procurement method used: NA

Firm/Consultant: Deolinda de Fátima Vaz do Reis Semedo

Aprox. Amount USD: 21,000

Date of Signature: March 20, 2014

Duration: 6 months

---

➤ **TECHNICAL ASSISTANCE TO DESIGN WASH COMPREHENSIVE LEGAL AND INSTITUTIONAL REDRAFTING OF LEGISLATION – ADDENDUM Nº 2 (MODIFICATIONS OF THE DELIVERIES SCHEDULE)**

Procurement method used: NA

Firm/Consultant: IC&A - Ilídio Cruz & Associados, R.L./ Ecosphere - Consultores em Ambiente e Desenvolvimento, Lda.

Aprox. Amount USD: NA

Date of Signature: March 24, 2014

Duration: 18 weeks

---

➤ **LEGAL & PROCEDURAL STUDY and RECOMMENDATIONS AND DISPUTE RESOLUTION – ADDENDUM Nº 2 – (ADDITIONAL TASKS/TIME EXTENSION)**

Procurement method used: NA

Firm/Consultant: Miguel António Ramos

Aprox. Amount USD: 34,182 Date of Signature: March 28, 2014

Duration: 9 months



---

## APRIL 2014

---

➤ **AUDIT OF MCC RESOURCES MANAGED BY MCA-CV II CAPE VERDE  
ADDENDUM Nº 1 – ( MODIFICATION ON AUDIT PERIOD)**

Procurement method used: NA

Firm/Consultant: PricewaterhouseCoopers & Associados - S.R.O.C. Lda.

Aprox. Amount USD: 4,000

Date of Signature: April 03, 2014

Duration: 90 days

---

➤ **NEW VIDEO FOR LMI PROJECT**

Procurement method used: Direct Contract - DC

Firm/Consultant: Artemédia Produções

Aprox. Amount USD: 1.895

Date of Signature: April 11, 2014

Duration: 4 weeks

---

➤ **INDIVIDUAL CONSULTANT TO PROVIDE TECHNICAL ASSISTANCE TO IGF  
TEAM ON PROJECT REVISION DOCUMENTATIONS**

Procurement method used: ICS – Individual Consultant Selection

Firm/Consultant: Emmanuel Mário Vígano Antunes Correia Pinto

Aprox. Amount USD: 10,581

Date of Signature: April 14, 2014

Duration: 45 days

---

➤ **INDIVIDUAL CONSULTANT TO PROVIDE TECHNICAL ASSISTANCE TO IGF  
TEAM ON PROJECT REVISION DOCUMENTATIONS**

Procurement method used: ICS – Individual Consultant Selection

Firm/Consultant: Alfredo Anselmo Rocha Moreira

Aprox. Amount USD: 10,581

Date of Signature: April 14, 2014

Duration: 45 days

---

➤ **INDIVIDUAL CONSULTANT TO PROVIDE TECHNICAL ASSISTANCE TO IGF  
TEAM ON PROJECT REVISION DOCUMENTATIONS**

Procurement method used: ICS – Individual Consultant Selection

Firm/Consultant: Helena Barbosa Elias

Aprox. Amount USD: 8,187

Date of Signature: April 14, 2014

Duration: 45 days

---

➤ **INDIVIDUAL CONSULTANT TO PROVIDE TECHNICAL ASSISTANCE TO IGF  
TEAM ON PROJECT REVISION DOCUMENTATIONS**

Procurement method used: ICS – Individual Consultant Selection

Firm/Consultant: Victor Manuel Lopes Coutinho

Aprox. Amount USD: 8,437

Date of Signature: April 17, 2014

Duration: 45 days

---

➤ **INDIVIDUAL CONSULTANT TO PROVIDE TECHNICAL ASSISTANCE TO IGF  
TEAM ON PROJECT REVISION DOCUMENTATIONS**

Procurement method used: ICS – Individual Consultant Selection

Firm/Consultant: Isolino da Luz Barros Varela

Aprox. Amount USD: 4,218

Date of Signature: April 21, 2014

Duration: 45 days

---



## JUNE 2014

---

➤ **PROCUREMENT SPECIALIST**

Procurement method used: IC – Individual Consultant Selection

Firm/Consultant: Benvindo Tavares Rodrigues

Aprox. Amount USD: 21,000

Date of Signature: June 02, 2014

Duration: 6 months

---

➤ **ENVIRONMENTAL CONSULTANT TO PROVIDE TECHNICAL ASSISTANCE TO IGF TEAM**

Procurement method used: ICS – Individual Consultant Selection

Firm/Consultant: Antonio Manuel Inácio Norte Romão

Aprox. Amount USD: 19,500

Date of Signature: June 03, 2014

Duration: 35 days

---

➤ **TECHNICAL ASSISTANCE FOR FOUNDATIONAL SPATIAL DATABASE – ADDENDUM Nº 2 – MODIFICATION OF THE DELIVERABLE SCHEDULE**

Procurement method used: NA

Firm/Consultant: ESRI – Portugal – Sistema de Informação Geográfica, SA

Aprox. Amount USD: NA

Date of Signature: June 10, 2014

Duration: approx. 7 weeks

---

➤ **NEW VIDEO FOR LMI PROJECT - ADDENDUM Nº1 (Modification of Deliverable Schedule)**

Procurement method used: NA

Firm/Consultant: Artemédia Produções

Aprox. Amount USD: NA

Date of Signature: June 15, 2014

Duration: 2 weeks

---

➤ **TECHNICAL ASSISTANCE - SANTIAGO MMU IMMEDIATE INFRASTRUCTURE NEEDS ASSESSMENT AND WATER AND WASTEWATER MASTER PLAN (25 YEARS) DOR SANTIAGO ISLAND INCLUDING STRATEGIC ENVIRONMENTAL AND SOCIAL ASSESSMENT (SESA) – ADDENDUM Nº 3 (Modification of Deliverable Schedule)**

Procurement method used: NA

Firm/Consultant: Prosistemas Consultores de Engenharia, S.A.

Aprox. Amount USD: NA

Date of Signature: June 20, 2014

Duration: 28 days

---

## JULY 2014

---

➤ **INDIVIDUAL CONSULTANT TO PROVIDE TECHNICAL ASSISTANCE TO IGF TEAM ON REVISION OF PROJECTS DOCUMENTATION – ADDENDUM Nº1 MODIFICATION OF SCHEDULE OF DELIVERABLE**

Procurement method used: NA

Firm/Consultant: Emmanuel Mario Vígano Antunes Correia Pinto

Aprox. Amount USD: NA

Date of Signature: July 11, 2014

Duration:

---

---

➤ **INDIVIDUAL CONSULTANT TO PROVIDE TECHNICAL ASSISTANCE TO IGF TEAM ON REVISION OF PROJECTS DOCUMENTATION – ADDENDUM Nº1 MODIFICATION OF SCHEDULE OF DELIVERABLE**

Procurement method used: NA  
Firm/Consultant: Anselmo Alfredo Rocha Moreira  
Aprox. Amount USD: NA  
Date of Signature: July 11, 2014  
Duration:

---

➤ **INDIVIDUAL CONSULTANT TO PROVIDE TECHNICAL ASSISTANCE TO IGF TEAM ON REVISION OF PROJECTS DOCUMENTATION – ADDENDUM Nº1 MODIFICATION OF SCHEDULE OF DELIVERABLE**

Procurement method used: NA  
Firm/Consultant: Victor Manuel Lopes Coutinho  
Aprox. Amount USD: NA  
Date of Signature: July 11, 2014  
Duration:

---

➤ **INDIVIDUAL CONSULTANT TO PROVIDE TECHNICAL ASSISTANCE TO IGF TEAM ON REVISION OF PROJECTS DOCUMENTATION – ADDENDUM Nº1 MODIFICATION OF SCHEDULE OF DELIVERABLE**

Procurement method used: NA  
Firm/Consultant: Helena Isabel Barbosa Elias  
Aprox. Amount USD: NA  
Date of Signature: July 11, 2014  
Duration:

---

**AUGUST 2014**

---

➤ **SCANNING PROPERTY RECORDS DIGITIZING – ADDENDUM Nº1 MODIFICATION OF SCHEDULE OF DELIVERABLE**

Procurement method used: NA  
Firm/Consultant: ARQUIDIGIT – Gestão de Arquivos e Documentação Lda.  
Aprox. Amount USD: NA  
Date of Signature: August 11, 2014  
Duration: 14 weeks

---

➤ **SCANNING PROPERTY RECORDS DIGITIZING – ADDENDUM Nº2 - ADDITIONAL TASKS**

Procurement method used: NA  
Firm/Consultant: ARQUIDIGIT – Gestão de Arquivos e Documentação Lda.  
Aprox. Amount USD: 6,000  
Date of Signature: August 29, 2014  
Duration: NA

---

**SEPTEMBER**

---

➤ **PREPARATION OF A COMPREHENSIVE FIELD OPERATION MANUAL AND COMPLETING SYSTEMATIC LAND RIGHTS AND BOUNDARIES IN THE REPUBLIC OF CAPE VERDE**

Procurement method used: QCBS  
Firm/Consultant: Consortium HTSPE LIMITED (part of the DAI Group) VERDE–AZUL CONSULT and PRIME CONSULTING SA,  
Aprox. Amount USD: 2,467,339.17  
Date of Signature: September 22, 2014  
Duration: 12 months

- 
- **TA TRAINING FOR IMPLEMENTATION OF FIELDWORK IN SAL ISLANDS**  
Procurement method used: SSS  
Firm/Consultant: Geraldo Almeida da Cruz  
Aprox. Amount USD: 6,403  
Date of Signature: September 22, 2014  
Duration: 2 weeks
- 
- **MULTIMUNICIPAL UTILITY TECHNICAL ASSISTANCE TO AGUAS DE SANTIAGO**  
Procurement method used: QCBS  
Firm/Consultant: Consortium SEURECA/CESO CI  
Aprox. Amount USD: 3.209.927  
Date of Signature: September 30, 2014  
Duration: 18 months

---

### OCTOBER

---

- **INDIVIDUAL CONSULTANTS TO PROVIDE TECHNICAL ASSISTANCE TO IGF TEAM ON REVISION PROJECTS DOCUMENTATION – ADDENDUM Nº 2 – ADDITIONAL TASKS/MODIFICATION OF SCHEDULE OF WORK**  
Procurement method used: NA  
Firm/Consultant: Helena Isabel Barbosa Elias  
Aprox. Amount USD: 3.745,00  
Date of Signature: October 20, 2014  
Duration: 1 month
- 
- **FISCAL AGENT OVERSIGHT**  
Procurement method used: IC – Individual Consultants  
Firm/Consultant: Domingos Rodrigues Gomes Andrade  
Aprox. Amount USD: 23.605,65  
Date of Signature: October 30, 2014  
Duration: 12 months

---

### NOVEMBER 2014

---

- **IGF STUDIES & PROJECTS III - START UP PLAN FOR WATER & SANITATION ENTERPRISE IN MAIO ISLAND (OPTIONAL STUDY)**  
Procurement method used: QCBS - Quality Cost Based Selection  
Firm/Consultant: Mundiserviços - Companhia Portuguesa de Serviços e Gestão Lda.  
Aprox. Amount USD: 71,927.47  
Date of Signature: November 13, 2014  
Duration: 4 months
- 
- **TARIFF REGULATION DRAFTING**  
Procurement method used: QCBS – Quality Cost Based Selection  
Firm/Consultant: Consortium: Macro Consulting SA /HydroConseil  
Aprox. Amount USD: 260,500.00  
Date of Signature: November 14, 2014  
Duration: 8 months
- 
- **INDIVIDUAL CONSULTANTS TO PROVIDE TECHNICAL ASSISTANCE TO IGF TEAM ON REVISION PROJECTS DOCUMENTATION – ADDENDUM Nº 1 – MODIFICATION OF SCHEDULE OF WORK**  
Procurement method used: NA  
Firm/Consultant: Isolino Varela  
Aprox. Amount USD: NA  
Date of Signature: November 17, 2014  
Duration: Upon acceptance and approval last Deliverable



- 
- **TECHNICAL ASSISTANCE - SANTIAGO MMU IMMEDIATE INFRASTRUCTURE NEEDS ASSESSMENT AND WATER AND WASTEWATER MASTER PLAN (25 YEARS) DOR SANTIAGO ISLANDD INCLUDING STRATEGIC ENVIRONMENTAL AND SOCIAL ASSESSMENT (SESA) – ADDENDUM Nº 4 - OPTION ASSIGNMENT**

Procurement method used: NA

Firm/Consultant: Prosistemas Consultores de Engenharia, S.A.

Aprox. Amount USD: 697,230.00

Date of Signature: November 24, 2014

Duration: approx.18 months

---

#### DECEMBER 2014

---

- **IGF STUDIES & PROJECTS I - TA TO COMPLEMENT SANITATION NETWORK AND CREATION OF WWTP IN CIDADE VELHA; TA TO IMPROVE DRAINAGE SYSTEM AND WW TREATMENT IN SANTA CRUZ; TA ON IMPLEMENTATION OF SEWAGE NETWORK AND WWTP IN SÃO LOURENÇO DOS ORGÃOS; STUDIES AND DIAGNOSIS FOR WWTP IN RIBEIRA VINHA-SV.**

Procurement method used: QCBS - Quality Cost Based Selection

Firm/Consultant: Consórcio TPF PLANEGE – Consultores de Engenharia e Gestão SA / ECOVISÃO - Cabo Verde Lda..

Aprox. Amount USD: 242.866,54

Date of Signature: December 01, 2014

Duration: 150 days

---

- **IGF WORKS - WT SYSTEM IN BRAVA (REMOVAL OF FLUOR)**

Procurement method used: CB - Competitive Bidding

Firm/Consultant: LUIS FRAZÃO, LDA.

Aprox. Amount USD: 202,616.00

Date of Signature: December 16, 2014

Duration: 6 months

---

- **TECHNICAL ASSISTANCE TO LAND MANAGEMEMENT FOR INVESTMENT PROJECT – OPTION PERIOD #2**

Procurement method used: NA

Firm/Consultant: Maria da Luz Modesto Bettencourt

Aprox. Amount USD: 42.000

Date of Signature: December/2014

Duration: 12 months

---